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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 48 Suppl. No. 1 Contract No. 04 —0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for
this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.)
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Adjustment of Compensation at Lump Sum:

Trim the polytetrafluoro-ethylene (PTFE) film on the Tower Fagades where it extends beyond the angles and tabs. Cut back
PTFE flush with the edge of the tab or angle and remove necessary adhesive so that the caulk and paint can adhere to a
clean surface.

Cleaning of the surfaces where the PTFE is removed shall be performed in accordance with Special Provisions Section 10-
1.69 “Clean and Paint Structural Steel.”

For this work, the Contractor will receive a lump sum price of $40,680.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Adjustment of Compensation at LUMP SUM ......oooiiiininii e e eaeeas $40,680.00
Estimated Cost: Increase Decrease [| $40,680.00
By reason of this order the time of completion will be adjusted as follows: 0 days
Submitted by"\ /
Slgnatur Resident Engineer S0 o
/]/,W’ L Kannu Balan, Senior T.E. Date 7—Z& —1|

Approval Reﬁonimended by,

A
Signature (= / Supervising Bridge Engineer /
/(./ / / /L// Richard Morrow, Sup. B.E. Date /, Lé////

Engineer Apprpval Byj // L3l i

Signature o frmmpal Transportation Engineer
%é d?/MM Peter Siegenthaler, Prin. T.E. Date f -? vrz

We the unéersxgned contractor, h given careful consideration to the change proposed and agree, if this proposal is approved, that we will prowde all
equipment, furnish the materials {except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

proceeding with the prdered work and filing a written protest within the time therein specified.

NOTE: l’%o),am%ﬂractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
orAge

Contrac eptarice by

Signatfire ; (Print name and title) Date

BPRIAN A. PETERSEN] - PROTECY DIRECIONR DLAUGILI




